
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:53 PM
Run date

Time

Reviewer: Boal, Brian 16-Mar-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 112 Date: 29-Apr-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 598

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF crews activities:

ABF crews started scaffolding for hinges K of the West line. They completed the scaffolding of the right
side hinge completely and partially the left side hinge. The details of their work are shown in the pictures.

ABF Crews:
-Rick Clayborn (Welderer)
-Cruz Josh (Welderer)
- Enrique Robles (IWSF)
-Hayes Batiste (IWSJ)
- Andrew Meade (IWSJ)
- Steve Elkin (Crane Operator)

Equipment:
- Crane Terex RT160
- Generator (ABF# 002343)

Bid Item: 046 W-HGK-SRF.04604-0120F4 W Line Hinge K Spherical Bushing Ring Furnish

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 W MULTIQUIP

8.00

002343

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

JNM ANDREW MEADEIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

Cruz Josh 8.00 0.00 0.00 8.00

Rick Clayborn 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 112 Date: 29-Apr-2011 Friday

Bid Item: 046 W-HGK-SRI.04604-0120F4 W Line Hinge K Spherical Bushing Ring Install

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 112 Date: 29-Apr-2011 Friday

Page 3 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 112 Date: 29-Apr-2011 Friday

Page 4 of 4ddrRptbyBidItem


